
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

DACA45-01-D-0001 Task Order 014

VB I-70 Super-fund Site

SDMS Document ID"
2022493

Time Period: j 23AUG03 29AUG03 Report # 006

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

49

6,109.25

Date of Last Accident:

Hours Worked w/o Accident:

N/A

6,109.25

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.

DOCUMENTComments/Issues: None.

Project Schedule Report

Task

Site Set-up
Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

21JUL03

12AUG03
15SEP03
02FEB04

21JUL03

Finished

11AUG03
24AUG03
20FEB04
20Feb04

20FEB04

DUR
Current

Start

21JUL03*
13AUG03*
16SEP03*

21JUL03*

Finished

12AUG03*
12DEC03
20FEB04

20FEB04

DUR
%

Complete

100
25
0
0

20
* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

• Four sites remediated to backfill this week, for a total of fourteen homes.
• Eighty restoration agreements completed.
• Rotation for out-of-town crew 8/30/04-9/01/04.

Upcoming Project Activities

• Nine restoration appointments scheduled for next week.
• Four homes scheduled for remediation for next week.
• Crew will rotate back on 9/01/04.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
10

30,913

To Date
14

45,067

Comment

Project Photos

Additional Comments/Observations
a None

Signed: Date:
29 AUG 03
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